

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	SWTID-2026-7609
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirements & Request Design	USN-1	As an employee, I can submit a standard laptop request with the required details.	2	High	Project Team
Sprint-1	Requirements & Request Design	USN-2	As an IT administrator, I can define the standard laptop models and request criteria.	2	High	Project Team
Sprint-1	Requirements & Request Design	USN-3	As an IT administrator, I can configure the request fields needed for laptop procurement.	3	High	Project Team
Sprint-1	Approval & Validation	USN-4	As a requester, my standard laptop request is automatically validated before approval.	3	High	Project Team
Sprint-1	Approval & Validation	USN-5	As an approver, I can review and approve or reject a standard laptop request.	3	High	Project Team
Sprint-2	Flow Designer Automation	USN-6	As an IT administrator, I can automate the end-to-end standard laptop order flow.	5	High	Project Team
Sprint-2	Flow Designer Automation	USN-7	As an IT administrator, I can route requests automatically based on predefined approval rules.	3	High	Project Team
Sprint-2	Flow Designer Automation	USN-8	As a procurement user, the approved request can trigger the required procurement/order action.	5	High	Project Team
Sprint-2	Notifications & Tracking	USN-9	As a requester, I receive automatic notifications when my request status changes.	2	Medium	Project Team
Sprint-2	Notifications & Tracking	USN-10	As an IT user, I can track the laptop request from submission through fulfillment.	2	Medium	Project Team
Sprint-2	Testing & Exception Handling	USN-11	As an IT administrator, I can test standard and exception scenarios and route exceptions for manual handling.	5	High	Project Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	To be scheduled	To be scheduled	13	To be updated
Sprint-2	22	6 Days	To be scheduled	To be scheduled	22	To be updated

Velocity:

Project velocity: Total planned story points = 35 across 2 sprints. Planned average velocity = $35 / 2 = 17.5$ story points per sprint.

$$AV = \text{sprint duration} / \text{velocity} = 6 / 17.5 \approx 0.34 \text{ days per story point}$$

Burndown Chart:

Burndown Chart: The burndown chart for this project will track remaining laptop-procurement automation story points against time for each sprint. It can be updated at the end of each sprint using the planned and completed story points.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>